

County of Santa Clara

Roads and Airports Department

101 Skyport Drive
San Jose, California 95110-1302
1-408-573-2400



**CHANGE ORDER
COUNTY OF SANTA CLARA, CALIFORNIA
ROADS & AIRPORTS DEPARTMENT**

Sheet 1 of 2

SD No. 1

Date of Contract February 28, 2017

Change Order No. 1-FINAL

Contract Amount \$ 749,835.00

Contract No. 17-06

Amount as of last C/O \$ 749,835.00

Original Allowed Time Sixty (60) Working Days

Time as of last C/O Sixty (60) Working Days

Project: Bicycle and Highway Safety Improvements on Watsonville Road HSIPL-5937(199)

Contractor: Granite Rock Company Address 5225 Hellyer Avenue, Suite 220, San Jose, CA 95138

The following change in construction is proposed:

INCREASE IN CONTRACT ITEMS OF WORK:

Item #	5	Temporary Silt Fence	40.00	LF	@	\$	18.00	=	\$	720.00
Item #	13	Roadway Excavation	80.00	CY	@	\$	183.00	=	\$	14,640.00
Item #	14	Removal of Soil	80.00	CY	@	\$	81.50	=	\$	6,520.00
Item #	16	Hot Mix Asphalt (Type A)	155.07	TN	@	\$	122.00	=	\$	18,918.54
Item #	17	4" Thermoplastic Traffic Stripe	868.00	LF	@	\$	0.50	=	\$	434.00
Item #	18	Supplemental Work	45,419.25	EA	@	\$	1.00	=	\$	45,419.25

TOTAL INCREASE \$ 86,651.79

DECREASE IN CONTRACT ITEMS OF WORK:

Item #	6	Temporary Fence (Type ESA)	(15,000.00)	LF	@	\$	3.50	=	\$	(52,500.00)
Item #	8	Shoulder Clearing	(1.00)	LS	@	\$	27,500.00	=	\$	(27,500.00)
Item #	9	Reset Sign	(2.00)	EA	@	\$	165.00	=	\$	(330.00)
Item #	15	Class 2 Aggregate Base	(820.00)	TN	@	\$	70.00	=	\$	(57,400.00)

TOTAL DECREASE (\$ 137,730.00)

Net (Decrease) due to this Change Order - - - - - \$ (51,078.21)

The Contractor hereby agrees to furnish or delete, as the case may be, any and all labor, material and equipment required for the performance of this change order in strict accordance with the terms and conditions of the Contract Documents. The Contractor further agrees that the amount specified herein for this change order shall constitute full and complete compensation for all labor, material and equipment furnished, used or deleted, as the case may be, in the performance of this change order. The Contractor further agrees that the amount specified herein for this change order shall be full and complete compensation for any and all claims of any nature whatsoever, including, but without limitation, any actual or alleged claims for compensation by contractor or any subcontractor of contractor for delays occasioned by or in any way arising out of stoppage of the work, coordination of the work with others, or processing this change order.

Contract Time: No change to the working days.

Board of Supervisors: Mike Wasserman, Cindy Chavez, Dave Cortese, Ken Yeager, S. Joseph Simitian
County Executive: Jeffrey V. Smith

Sheet 2 of 2

SD No. 1

Date of Contract February 28, 2017

Change Order No. 1-FINAL

Contract Amount \$ 749,835.00

Contract No. 17-06

Amount as of last C/O \$ 749,835.00

Original Allowed Time Sixty (60) Working Days


Time as of last C/O Sixty (60) Working Days


Project: Bicycle and Highway Safety Improvements on Watsonville Road HSIPL-5937(199)

Contractor: Granite Rock Company Address 5225 Hellyer Avenue, Suite 220, San Jose, CA 95138


Accepted by:  Contractor Date: 1/26/18

APPROVAL RECOMMENDED


Construction Manager


Project Engineer


Fiscal Officer, Roads & Airports


Deputy Director, Infrastructure Development


Director, Roads & Airports Department

APPROVED

Date: _____
President - Board of Supervisors

() Bd. Files () Contractor () Construction Div. () Controller