

# County of Santa Clara

Roads and Airports Department

101 Skyport Drive  
 San Jose, California 95110-1302  
 1-408-573-2400



**CHANGE ORDER**  
 COUNTY OF SANTA CLARA, CALIFORNIA  
 ROADS & AIRPORTS DEPARTMENT

Sheet 1 of 2

SD No. 5

Date of Contract August 15, 2017

Change Order No. 1-FINAL

Contract Amount \$ 617,949.50

Contract No. 17-23

Amount as of last C/O \$ 617,949.50

Original Allowed Time Sixty (60) Working Days

Time as of last C/O Sixty (60) Working Days

Project: Bicycle and Highway Safety Improvements on Stevens Canyon Road HSIPL-5937(188)

Contractor: Granite Rock Company Address 5225 Hellyer Avenue, Suite 220, San Jose, CA 95138

The following change in construction is proposed:

**INCREASE IN CONTRACT ITEMS OF WORK:**

Item #	5	Temporary Fence (Type ESA)	425.00	LF	@	\$ 5.25	=	\$ 2,231.25
Item #	15	Hot Mix Asphalt (Type A)	106.55	TON	@	\$ 200.00	=	\$ 21,310.00
Item #	16	Place Hot Mix Asphalt Dike	8.00	LF	@	\$ 9.90	=	\$ 79.20
Item #	17	Storm Drainage Pipe (12"RCP)	40.00	LF	@	\$ 102.00	=	\$ 4,080.00
Item #	23	4" Thermoplastic Traffic Stripe	115.00	LF	@	\$ 1.00	=	\$ 115.00

**TOTAL INCREASE \$ 27,815.45**

**DECREASE IN CONTRACT ITEMS OF WORK:**

Item #	4	Temporary Silt Fence	(1,080.00)	LF	@	\$ 5.00	=	\$ (5,400.00)
Item #	14	Class 2 Aggregate Base	(10.00)	TON	@	\$ 180.00	=	\$ (1,800.00)
Item #	24	Supplemental Work	(90,000.00)	EA	@	\$ 1.00	=	\$ (90,000.00)

**TOTAL DECREASE (\$ 97,200.00)**

**Net (Decrease) due to this Change Order - - - - - \$ (69,384.55) ✓**


The Contractor hereby agrees to furnish or delete, as the case may be, any and all labor, material and equipment required for the performance of this change order in strict accordance with the terms and conditions of the Contract Documents. The Contractor further agrees that the amount specified herein for this change order shall constitute full and complete compensation for all labor, material and equipment furnished, used or deleted, as the case may be, in the performance of this change order. The Contractor further agrees that the amount specified herein for this change order shall be full and complete compensation for any and all claims of any nature whatsoever, including, but without limitation, any actual or alleged claims for compensation by contractor or any subcontractor of contractor for delays occasioned by or in any way arising out of stoppage of the work, coordination of the work with others, or processing this change order.

**Contract Time: Decrease of seven (7) Working Days.**

Sheet 2 of 2  
Date of Contract August 15, 2017  
Contract Amount \$ 617,949.50  
Amount as of last C/O \$ 617,949.50

SD No. 5  
Change Order No. 1-FINAL  
Contract No. 17-23  
Original Allowed Time Sixty (60) Working Days  
Time as of last C/O Sixty (60) Working Days


Project: Bicycle and Highway Safety Improvements on Stevens Canyon Road HSIPL-5937(188)  
Contractor: Granite Rock Company Address 5225 Hellyer Avenue, Suite 220, San Jose, CA 95138


Accepted by:  Contractor Date: 1/26/18

**APPROVAL RECOMMENDED**

  
Construction Manager

  
Fiscal Officer, Roads & Airports

  
Project Engineer

  
Deputy Director, Infrastructure Development

  
Director, Roads & Airports Department

**APPROVED**

\_\_\_\_\_  
Date: \_\_\_\_\_  
President - Board of Supervisors

Bd. Files     Contractor     Construction Div.     Controller